Tony Taylor <ttaylor@caasti.com> Mon, Jan 14, 2013 at 11:06 AM
To: Steven Yamasaki - 5PSSC1B <steven.yamasaki@gsa.govw

Cc: act1001@aol.com, Paul Johnson <Paul.Johnson@smithgroupijjr.com>, David Kamrowski - 5PSSCB

<david. kamrowski@gsa.gov>, mariah.mecgunigle@gsa.gov, Candice Taylor <ctaylor@caasti.com>, Linda Randie
<lrandle@caasti.com>

Ok.

Tony A. Taylor

Sr. Estimator/Project Manager
Caasti Contracting Svcs.

19215 W.Eight Mile Rd.
Detriot, Mi.48212
313-535-9891 Office
313-535-9896 fax

ttaylor@caasti.com

From: Steven Yamasaki - SPSSCI1B [mailto:steven.yamasaki@gsa.gov]

Sent: Monday, January 14, 2013 11:37 AM

To: Tony Taylor

Cc: actl001@aol.com; David Kamrowski - 5PSSCB; Paul Johnson; Candice Taylor; Linda Randle; Mariah C.
McGunigle

Subject: Re: Roof Parapet Wall on Building #5

No sealant, breathable or not, on the inside of building 5 parapet wall; for now.

Stewe

On Mon, Jan 14, 2013 at 10:09 AM, Tony Taylor <ttaylor@caasti.com> wrote:

Yes, one function of the coating would be to aid as a sealant.



Tony A. Tayior

Sr. Estimator/Project Manager
Caasti Contracting Svcs.

19215 W.Eight Mile Rd.
Detriot, Mi.48219
313-535-9891 Office
313-535-9896 fax

ttaylor@caasti.com

From: Steven Yamasaki - 5PSSC1B [mailto: steven.yamasaki@gsa.gov]

Sent: Monday, January 14, 2013 10:55 AM

To: Tony Taylor

Cc: David Kamrowski - 5PSSCB; act1001@aol.com; Paul Johnson; Candice Taylor; Linda Randle
Subject: Re: Roof Parapet Wall on Building #5

Would this then bring us back to the original issue of sealing the inside of the parapet wall?

Stew

On Mon, Jan 14, 2013 at 9:45 AM, Tony Taylor <ttaylor@caasti.com> wrote:

A suggestion was made to coat bidg. #5's parapet wall with the elastomeric coating after the additional brick has
been replaced. The idea behind this is to have the elastomeric coating serve as an aid in weather proofing the
exposed brick. Please let me know what you think.

Thanks.

Tony A. Taylor

Sr. Estimator/Project Manager
Caasti Contracting Sves. |
19215 W.Eight Mile Rd.
Detriot, Mi.48219
313-535-9891 Office
313-535-9896 fax

ttaylor@caasti.com



Steve Yamasaki

Project Manager,MISC Technical team

GSA, PBS, Great Lakes Region, PMSC

230 South Dearborn Street Suite 3300

Chicago, IL 60604

(312) 353-1256 I - (312) 353-0240

steven.yamasaki@gsa.gov

Steve Yamasaki

Project Manager,MISC Technical team

GSA, PBS, Great Lakes Region, PMSC

230 South Dearborn Street Suite 3300

Chicago, IL. 60604

(312) 353-1256 [ NG =~ (312) 353-0240

steven.yamasaki@gsa.gov






Steven Yamasaki - 5PSSC1B <steven.yamasaki@gsa.gow

To: "act1001@aol.com” <act1001@aol.com>

| helieve when we spoke on 20Dec about the leaking at
Contractor where to apply a little caulk to take care of t

Steve Yamasaki

Project Manager,MISC Technical team
GSA, PBS, Great Lakes Region, PMSC
230 South Dearborn Street Suite 3300
Chicago, IL 60604

(312) 353-1 256
steven.yamasaki@gsa.gov

ax (312) 353-0240

Mon, Jan 14, 2013 at 11:25 AM

puilding 5 you said you will be going out the tell the
he leaking. What was the result?






Items to repair

David Kamrowski - 5PSSCB <david.kamrowski@gsa.gov> ed, Jan 16, 2013 at 2:16 PM
To: Tony Taylor <ttaylor@caasti.com>, Steven Yamasaki - 5SPSSC1B <steven.yamasaki@gsa.gov>

Tony,

hat is dripping into the GSA maintenance office

The new door to Bidg 20 does not work right, the lockset has fallen apart and the security door contacts do not
work.

please fix as soon as possible

David KamrowsKi _

Property Manager, Battle Creek Field Office

GSA, PBS Great Lakes Region, MISC, PMSC
Hart-Dole-inouye Federal Center, 74 N. Washington Ave.

Battle Creek, Michigan 49037-3086 : 6;

260-961-7344, NI 2x 269-961-7345 Y i

david.k wski )
avid.kamrowski@gsa.gov C i( {_‘EL}

www.gsa.govhdifedctr
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Steven Yamasaki - 5SPSSC1B <steven.yamasaki@gsa.gov> Mon, Jan 28, 2013 at 8:19 AM
To: Tony Taylor <ttaylor@caasti.com>, Candice Taylor <ctaylor@caasti.com>

Cc: Paul Johnson <Paul.Johnson@smithgroupjjr.com>, "act1001@aol.com" <act1001@aol.com>, Dave Kamrowski
<david. kamrowski@gsa.gov>

Tony and Candice, please investigate and respond. As discussed keeping the building water tight is your
responsibility.

Steve

——-—- Forwarded message ---------

From: David Kamrowski - 5PSSCB <david kamrowski@gsa.govw
Date: Mon, Jan 28, 2013 at 8:13 AM

Subject: Fwd: Boiler room roof

To: Steven Yamasaki - 5SPSSC1B <steven.yamasaki@gsa.gov>

Stewe,
We are still getting roof leaks on Bldg 5, we've reported this one hefore,

It did not leak with the old roof,
Please ask CAASTI to respond.

e Forwarded message -~

From: Daniel Ahlberg - 5PSSCB <dan.ahiberg@gsa.gov>
Date: Mon, Jan 28, 2013 at 8:59 AM

Subject: Boiler room roof

To: David Kamrowski - 5PSSCB <david. kamrowski@gsa.gov>

| thought we got a new roof over the boiler rorom? Apparently they forgot over my office area. Were getting
wet. :

Daniel Ahiberg

General Senices Administration

Hart-Dole-Inouye Federal Center

74 Washington Ave. N

Battle Creek, MI 49037

pesk 269.961.705 1 [(ESTIIEGNGEG

dan.ahlberg@gsa.gov

www.gsa.govihdifedetr

David Kamrowski
Property Manager, Battle Creek Field Office



GSA, PBS Great Lakes Region, MISC, PMSC
Hart-Dole-lnouye Federal Center, 74 N. Washington Ave.

Battle Creek, Michigan 49037-3086

269-961-7344, _ fax 269-961-7345
david.kamrowski@gsa.gov

www.gsa.gov hdifedetr

Steve Yamasaki .

Project Manager,MISC Technical team

GSA, PBS, Great Lakes Region, PMSC

230 South Dearborn Street Suite 3300

Chicago, IL 60604

(312) 353-1256 NI - > i2) 353-0240

steven.yamasali@gsa.gov
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David Kamrowski - 5PSSCB <david.kamrowski@gsa.gov> Wed, Jan 30, 2013 at 10:24 AM
To: Steven Yamasaki - 5PSSCIiB <steven.yamasaki@gsa.gov>

Stewe,

With the warming weather the thaw has caused damage to the ceilings in Bldg 5 and created a mess for us o
clean. | am now getting concermed that their Jack of attention to their responsibilities may cause mold issues and
further damage to our ceiling, carpeting and fumishings as well as continuing to create extra work for our staff.
We have our own work 10 do, we do not need to pick up after CAAST!. Please encourage CAAST! to perform
their responsibilities to keep the building water tight.

As for the security contacts on the door to Bldg 20. The contacts worked before they touched it. If CAASTI nor
RAM can't fix the contacis 1d suggest they hire a qualified company to perform that task. The contacts are not
rocket science but it does require a level of expertise that masons and carpenters may not have. CAASTI
indicates RAM contacted a security company with no additional luck, they do not say the security company
actually came to the site and made a physical attempt to resolve the problems. Also, | see no mention of
CAAST! addressing the issue that the lockset does not function either.

On Wed, Jan 30, 2013 at 10:56 AM, Steven vYamasaki - 5SPSSC1B <steven.yamasaki@gsa.gov wrote:
. please see CAPS below.

’ Steve
i
1 On Wed, Jan 30, 2013 at 9:13 AM, Candice Taylor <ctaylor@caasti.com> wrote:

!

| | Stewe,
! |
Lo
.

] just wanted you to know that my computer crashed. | hawe lost a lot of my documents so | will have fo
recreate a lot of the information. When we originally spoke | said that | was shooting for Friday to get you
the things discussed as follows: MY SYMPATHIES FOR YOUR COMPUTER

i Breakdown of Change Orders — Question: Do you want me to go through each of the Change Orders and
w make changes or just the ones that we spoke of (i.e. the credit information for CM5004 and Breakdown for
‘ ftem #2 on CM5005). Please advise YES PLEASE

Submittal Response — We have begin resubmission of submittals that are outstanding. PLEASE

‘1 CONTINUE RESUBMITTALS TO SMITH -GROUP

| etter about Accident — Email sent Mon 4/28/2013 2:19 PM given an update on activity. PLEASE KEEP
P US UPDATED

1 Door contact — CAASTI did as we were directed to per plans which was to reinstall the door reusing all the
- ! hardware and reinstalting the door contact. For some reason the door contact is not connecting. We have



' made several attempts to fix this issue. Ram has tried to readjust for this work correctly to no avail. CAASTI
also contacted the security company and they could not fix this issue either. We are investigating this
issue further and will keep you updated. PLEASE KEEP US UPDATED

Change of Color Sample — CAAST! is working to gef a color sample and material submittal. Once it is
received 1 will forward to your attention. PLEASE FORWARD COLOUR SAMPLE FOR APPROVAL TO
DAVE K

Roof Detail — Complete COMPLETED?

Several Leaks in Blding #5 — We have sent email correspondence as it relates to this issue. HAVE THE
LEAKS BEE ADDRESSED?

Winter Protection Plan — Complete PLEASE SEE MY EMAIL FROM YESTERDAY ABOUT CLEANING UP

. | THE JOB SITE.

ADDITIONALLY, WAS THE EMAIL FROM TONY'S PREDECESSOR DATED 05NOV, WHICH WAS USED
FOR CHANGE ORDER 2, EVER FOUND?

If you have any questions, please feel free to contact me at 313.535.9891

Candice Taylor

CAAST Contracting Senvices, Inc.
19115 West Eight Mile Rd

Detroit, Ml 48219

313.535.9891 office / 313.535.9898 fax

| Steve Yamasaki

. Project Manager,MISC Technical team

- GSA, PBS, Great Lakes Region, PMSC
. 230 South Dearborn Street Suite 3300

i Chicago, L. 60604

_ax (312) 353-0240
| steven.yamasaki@gsa.gov

(312) 353-1256




i

BC ph 5 repair issues

Steven Yamasaki - 5PSSC1B <steven.yamasaki@gsa.gov> Wed, Jan 30, 2013 at 11:45 AM
To: Tony Taylor <ttaylor@caasti.com>, Candice Taylor <ctaylor@caasti.com>

Cc: Paul Johnson <Paul.Johnson@smithgroupijr.com>, "act1001@aol.com" <act1001@aol.com>, Dave Kamrowski
<dqﬁ_g£§9_@;9wski@gaagnm._

1. What is the status of repair and clean up of the roof leaks at building 57 The leaking may turn into a mold \“)

- e

fSSUE. -

2. What is the status of the building 20 door contact issue. This is a security issue.

Please reply.

Steve Yamasaki

Project Manager,MISC Technical team

GSA, PBS, Great Lakes Region, PMSC

230 South Dearborn Street Suite 3300

Chicago, L. 60604

312) 353-1256 NG« 312) 353-0240
steven.yamasaki@gsa.gov






parapet Wall

icks in Building #5

Tue, Feb 5, 2013 at 10:50 AM

Steven Yamasaki - 5PSSC1B <steven.yamasaki@gsa.gov>
To: Tony Taylor <ttaylor@caasti.com> '

Cc: Paul Johnson <Paui.Johnson@smithgroupjjr.com>. Candice Taylor <ctaylor@caasti.com>, nact1001@aol.com”
<act1001@aol.com=>, Dave Kamrowski <david.kamrowski@gsa.gov>, Wayne Bills
<Wayne.Bills@smithgroupjjr.com:-, Kathem Williams - 5PSSPP <kathem.williams@gsa.gow

Change order 2 item 1 provides approximately 375 brick to be replaced at the puilding 5 parapet wall. Change
order 4 item 1 states "/erify that masonry is in good condition, pointing as required. Provide new brick as
necessary from change order 2, item 1." If the moisture in building 5 is being caused by the masonty | believe
that that issue is covered by the items mentioned above. Additionally, 1 don't believe that the roof was leaking to
this extent prior to your work. Dawe K. please correct me if 1 am incorrect. Since you are responsible for the
masonry and roofing including the changes noted above you have not provided evidence of another unforseen site
condition causing the jeaks. Stewe A or Paul, any comments?

Steve

On Mon, Feb 4, 2013 at 11:04 AM, Tony Taylor <ttaylor@caasti.com> wrote:

i Stewe, as a follow up to our conversation, the bricks in bidg. #5 parapet wall are retaining moisture. This is
i allowing moisture to get behind the roof causing leaks. As | stated before, in my opinion those walls need to
be encapsulated as the original drawings suggest.

Thanks.

Tony A. Taylor

L Sr. Estimator/Project Manager
Caasti Contracting Svcs.

, 19215 W.Eight Mile Rd.
Detriot, Mi.48219
313-535-9891 Office

| 313-535-9896 fax

ttaylor@caasti.com

Steve Yamasaki



Project Managet,MISC Technical team
GSA, PBS, Great Lakes Region, PMSC
230 South Dearborn Street Suite 3300
Chicago, 1. 60604

(312) 353-1256 [NEINGEGEGEGEGE - (312) 353-0240

steven.yamasakii@gsa.gov



Re: Bricks in Building #5 Parapet

Steven Yamasaki -5

Wall

PSSCAB <steven.yamasaki@gsa.gov> Tue, Feb 5, 2013 at 4:08 PM

To: Tony Taylor <ttaylor@caasti.com>
Cc: Candice Taylor <ctaylor@caasti.com>, Paul Johnson <Paul.Johnson@smithgroupjir.com=, "act1001@aol.com”

<act1001@aol.com>, Dave Kamrowski <david.kamrowski@gsa.gov>, Kathem Williams - 5PSSPP
<kathern.williams@gsa.gov>

Too late in the year?, you received the authorization for change order 2 on 230ctober2012 but did not shut down
the site work until just pefore Christmas. That is almost 2 months to repair brick. Why wasn't the brick repair
was not completed especially if, in your opinion, the condition of the brick may be the cause of the leakage? Do
you have any evidence that you can present for evaluation backing up your opinion?

Additionally, 1 was also under the impression that the counter flashing was instaliéd. It is not. If you chose to
not finish all the work why weren't we offered an opportunity to approve temporary heat/enclosure to complete the
work? Please finish the work up there.

Steve
On Tue, Feb 5, 2013 at 11:49 AM, Tony Taylor <ttaylor@caasti.com> wrote:

. Steve, achange order was put in to replace 375 brick, but by the time the change order was approved it
was too fate in the year to get and install them. The tuck pointing was done, but that doesn’t account
for the sprawled facing. We've already replaced between 190 and 210 brick already. Outside of the 375
. additional brick that need to be replaced, there are probably 200 to 300 more that have cracks in the

| facing. We're not trying to be argumentative or redundant, but why is it such a problem to proceed with
the original roofing detail or aversion of it (metal boarding) and roof over the parapet wall. Someone
obviously thought this was a good idea when they were drawing up the plans. We really need afinal
detail on that roof because every day without one potentially compromises the roof.

Thanks.

Tony A. Taylor

Sr. Estimator/Project Manager

" Caasti Contracting Svcs.

19215 W.Eight Mile Rd.
Detriot, Mi.48219

- 313-535-9891 Office



. 313-535-9896 fax

- ttaylor@caasti.com

. From: Steven Yamasaki - 5PSSCI1B [mailto: steven.yamasaki@gsa.gov]

. Sent: Tuesday, February 05, 2013 11:51 AM

. To: Tony Taylor _

- Cc: Paul Johnson; Candice Taylor; act1001@aol.com; Dave Kamrowski; Wayne Bills; Kathern Williams -
- 5pPSSPP

. Subject: Re: Bricks in Building #5 Parapet Wall

- Change order 2 item 1 provides approximately 375 brick to be replaced at the building 5 parapet wall. Change
~order 4 item 1 states. "Verify that masonry is in good condition, pointing as required. Provide new brick as

_ necessary from change order 2, item 1." If the moisture in building 5 is being caused by the masonry | believe
- that that issue is covered by the items mentioned above. Additionally, 1 don't believe that the roof was leaking
to this extent prior to your work. Dawe K. please correct me if | am incorrect. Since you are responsible for

* the masonry and roofing including the changes noted above you have not provided evidence of another
unforseen site condition causing the leaks. Stewe A or Paul, any comments?

Sieve

: On Mon, Feb 4, 2013 at 11:04 AM, Tony Taylor <ttaylor@caasti.com> wrote:

Stewe, as a follow up to our conversation, the bricks in bldg. #5 parapet wall are retaining moisture. This is
- allowing moisture to get behind the roof causing leaks. As | stated before, in my opinion those walls need to
- be encapsulated as the original drawings suggest. :

é Thanks.

Tony A. Taylor

Sr. Estimator/Project Manager
Caasti Contracting Sves.

- 19215 W.Eight Mile Rd.
 Detriot, Mi.48219

- 313-535-9891 Office

i 313-H35-0896 fax

- ttaylor@caasti.com



Steve Yamasaki

Project Manager,MISC Technical team

| GSA, PBS, Great Lakes Region, PMSC

230 South Dearbom Street Suite 3300

Chicago, IL 60604

(312) 353-1256 DI fox (312) 353-0240

steven.yamasaki@gsa.gov

Steve Yamasaki

Project Manager,MISC Technical team

GSA, PBS, Great Lakes Region, PMSC

230 South Dearbom Street Suite 3300

Chicago, IL 60604

(312) 353-1256 N> (312) 353-0240

steven.yamasaki@gsa.gov






Re: Bricks in Building #5 Parapet Wall

57 AM

Steven Yamasaki - 5PSSC18B <steven.yamasaki@gsa.gov> Wed, Feb 6, 2013 at 8

To: Candice Taylor <ctay|or@caasti.co'm>
Cc: Paul Johnson <Paul.Johnson@smithgroupjjr.com>, Kathern Williams - 5PSSPP <kathern.williams@gsa.gov>

You were authorized to proceed with change order 2 on 230ct2012. Please see My previous emails for the
status of the other change orders.

Steve
On Wed, Feb 6, 2013 at 8149 AM, Candice Taylor <ctaylor@caasti.com=> wrote:

* Steve, | don’t know of any of our change orders being approved. Please advise

i Fronx Steven Yamasaki - 5PSSC1B [mailto:steven.yamasaki@gsa.gov]

. Sent: Tuesday, February 05, 2013 5:09 PM

. To: Tony Taylor ‘ :

' Cc: Candice Taylor; Paul Johnson; actl001@aol.com; Dave Kamrowski; Kathern williams - 5PSSPP

' Subject: Re: Bricks in Building #5 Parapet Wall

i Too late in the year?, you received the authorization for change order 2 on 230ctober2012 but did not shut down the slte work until just
| before Christmas. That is almost 2 months to repair brick. Why wasn't the brick repair was not completed especially if, in your opinion,
. the condition of the hrick may be the cause of the leakage? Do you have any evidence that you ¢an present for evaluation backing up

~ your opinion?

; Additionally, 1 was also under the impression that the counter flashing wasingalled. itisnot. if you chose to not finish all the work why
. weren't we offered an opportunity to approve temporary neat/enclosure to complete the work? Please finish the work up there.

Steve

' On Tue, Feb 5, 2013 at 11:49 AM, Tony Taylor <tiaylor@caasti.com> wrote:

- Steve, 8 change order was put in to replace 375 brick, but by the time the change order was approved it

- was too late in the year to get and install them. The tuck pointing was done, but that doesn’t account
for the sprawled facing. We've already replaced between 190 and 210 brick already. Outside of the 375

- additional brick that need to be replaced, there are probably 200to 300 more that have cracks in the

' facing. We're not trying o be argumentative or redundant, but why is it such a problem to proceed with

. the original roofing detail ora version of it (metal boarding) and roof over the parapet wall. Someone

~ obviously thought this was a good idea when they were drawing up the plans. We really need a final



© detail on that roof because every day without one pofentially compromises the roof.
- Thanks.

Tony A. Taylor

Sr. Estimator/Project Manager
Caasti Contracting Svcs.

19215 W.Eight Mile Rd.
Detriot, Mi.48219
313-535-9891 Office.
313-535-9896 fax

- ttaylor@caasti.com

 Fromx: Steven Yamasaki - 5PSSC1B [mailto: steven.yamasaki@gsa.gov]
. Sent: Tuesday, February 05, 2013 11:51 AM

To: Tony Taylor

- Cc: Paul Johnson; Candice Taylor; act1001@aol.com; Dave Kamrowski; Wayne Bills; Kathern Williams -
- 5PSSPP
j Subject: Re: Bricks in Building #5 Parapet Wall

- Change order 2 item 1 provides approximately 375 brick to be replaced at the building 5 parapet wall. Change
- order 4 item 1 states "Verify that masonry is in good condition, pointing as required. Provide new brick as
- necessary from change order 2, item 1." If the moisture in building 5 is being caused by the masonry | believe

that that issue is covered by the items mentioned above. Additionally, | don't believe that the roof was leaking
to this extent prior to your work. Dave K. please correct me if | am incorrect. Since you are responsible for
the masonry and roofing including the changes noted above you have not provided evidence of ancther
unforseen site condition causing the leaks. Steve A or Paul, any comments?

Steve
On Mon, Feb 4, 2013 at 11:04 AM, Tony Taylor <ttaylor@caasti.com> wrote:
- Steve, as a follow up to our conversation, the bricks in bldg. #5 parapet wall are retaining moisture. This is

. allowing moisture to get behind the roof causing leaks. As | stated before, in my opinion those walls need to
be encapsulated as the original drawings suggest.

- Thanks.



Fwd: Bldg. #5 Roof and Parapet Wall

Steven Yamasaki - 5PSSC1B <steven.yamasaki@gsa.gov> Thu, Feb 7, 2013 at 10:36 AM
To: Paul Johnson <Paul.Johnson@smithgroupjjr.com=>, "act1001@aocl.com" <act1001@aol.com>

fyi

-—--— Forwarded message —--——-

From: Tony Taylor <ttaylor@caasti.com>

Date: Thu, Feb 7, 2013 at 10:30 AM

Subject: Bldg. #5 Roof and Parapet Wall

To: Steven Yamasaki - 5PSSC1B <steven.yamasaki@gsa.gov>, Davd Kamrowski - 5PSSCB
<david. kamrowski@gsa.gov>

Cc: Candice Taylor <ctaylor@caasti.com>, Linda Randle <lrandle@caasti.com>

The parapet wall on bldg. #5 has been covered to prevent leaks.

Thanks.

Tony A. Taylor

Sr. Estimator/Project Manager
Caasti Contracting Svcs.
19215 W_.Eight Mile Rd.
Detriot, Mi.48219
313-535-9891 Office
313-535-9896 fax

ttaylor@caasti.com

Steve Yamasaki

Project Manager, MISC Technical team
GSA, PBS, Great Lakes Region, PMSC
230 South Dearborn Street Suite 3300
Chicago, IL 60604






Bidg 5 roof

David Kamrowski - 5SPSSCB <david. kamrowski@gsa.gov> Fri, Feb 8, 2013 at 8:13 AM
To: Steven Yamasaki - 5PSSC1B <steven.yamasaki@gsa.gov>

CAAST! did send the roofer out to ook at Bldg 5. The leaks do not appear to be coming through the brick but are
a result of the lack of counter flashing. The roofers caulked a few wide spots in the termination bar areas but the
solution will be to get the counter flashing installed.

David Kamrowski

Property Manager, Battle Creek Field Office

GSA, PBS Great Lakes Region, MISC, PMSC

Hart-Dole-lnouye Federal Center, 74 N. Washington Ave.

Battle Creek, Michigan 49037-3086

269-961-7344, [DEEIEEE - 269-961-7345

david. kamrowski@gsa.gov

www.gsa.govhdifedectr






Re: Bldg. #5 Roof and parapet Wall

Steven Yamasaki - 5PSSC1B <steven.yamasaki@gsa.gov> Thu, Feb 14, 2013 at 10:24 AM
To: Tony Taylor <ttaylor@caasti.com>, Candice Taylor <ctaylor@caasti.com>

Cc: David Kamrowski - 5PSSCB <david. kamrowski@gsa.gov>, Paul Johnson <Paul.Johnson@smithgroupjjr.com>,
"act1001@aol.com” <act1001@aol.com>, Kathern Williams - 5PSSPP <kathem.willlams@gsa.gov>

Is there a reason the counterflashing has not yet been installed?
Steve

On Thu, Feb 7, 2013 at 10:30 AM, Tony Taylor <ttaylor@caasti.com> wroie:

The parapet wall on bidg. #5 has been covered to prevent leaks.
Thanks.

Tony A. Taylor

sr. Estimator/Project Manager
Caasti Contracting Svcs.
19215 W.Eight Mile Rd.
Detriot, Mi.48219
313-535-9891 Office
313-535-9896 fax

" ttaylor@caasti.com

Steve Yamasaki

Project Manager,MISC Technical team

GSA, PBS, Great Lakes Region, PMSC

230 South Dearborn Street Suite 3300

Chicago, I 60604

(312) 353-1256 [ NEIEN>* (312) 353-0240
steven.yamasaki@gsa.gov







Fwd: Bldg. #5 Roof and Parapet Wall

Steven Yamasaki - 5PSSC1B <steven.yamasaki@gsa.gov>
To: Paul Johnson <Paul.Johnson@smithgroupjjr.com>

Can you forward the detail for my record please.
Steve

o Forwarded message -———~

From: Candice Taylor <Qtaylor@caasti.com>

Date: Thu, Feb 14, 2013 at 10:56 AM

Subject: RE: Bldg. #5 Roof and Parapet wall _

To: Steven Yamasaki - 5PSSCI1B <steven.yamasaki@gsa.gov>, Tony Taylor <itaylor@caasti.com=

Cc: David Kamrowski - 5PSSCB <david. kamrowski@gsa.gov>, Paul Johnson <Paul.Johnson@smithgroupjjr.
com>, act1001@aol.com, Kathern Williams - 5PSSPP <kathern.williams@gsa.govw

We were waiting on the detail from the Architect which just went out this week!

From: Steven Yamasaki - 5PSSC1B [mailto:steven.yamasaki@gsa.gov]

Sent: Thursday, February 14, 2013 11:24 AM

To: Tony Taylor; Candice Taylor

Cc: David Kamrowski - 5PSSCB; Paul Johnson; act1001@aol.com; Kathern Williams - 5PSSPP
Subject: Re: Bldg. #5 Roof and Parapet Wall

ls there a reason the counterfiashing has not yet been installed?

Steve

On Thu, Feb 7, 2013 at 10:30 AM, Tony Taylor <ttaylor@caasti.com> wrote:

The parapet wall on bidg. #5 has been covered to prevent leaks.
Thanks.
Tony A. Taylor

sr. Estimator/Project Manager

Caasti Contracting Swcs.

Thu, Feb 14, 2013 at 11:33 AM



19215 W_Eight Mile Rd.
Detriot, Mi.48219
313-535-2891 Office
313-535-9896 fax

ttaylor@caasti.com

Steve Yamasaki |

Project Manager,MISC Technical team
GSA, PBS, Great Lakes Region, PMSC
230 South Dearborn Street Suite 3300

Chicago, IL 60604

(312) 353-1256 [ IIIEIEGEG - (312) 353-0240

steven.yamasaki@gsa.gov -

Steve Yamasaki

Project Manager,MISC Technical team
GSA, PBS, Great Lakes Region, PMSC
230 South Dearborn Street Suite 3300
Chicago, IL 60604

(312) 353-1256 NS -~ (312) 353-0240

steven.yamasaki@gsa.gov



Blidg #5 Roof and Parapet Wall

Steven Yamasaki - 5PSSC1B <stever_1.yamasaki@gsa.gov> Mon, Mar 4, 2013 at 3:44 PM
To: Tony Taylor <ttaylor@caasti.com>, Candice Taylor <ctaylor@caasti.com>
Cc: Paul Johnson <Paul.Johnson@smithgroupjjr.c:om>, "act1001@ao!.com” <act1001@aol.com>, Dave Kamrowski

<david kamrowski@gsa.gov>. Daniel Kammann <daniel kammann@gsa.gov>

Please be aware that leakage from a lack of counterflashing at the subject location may have damaged a Chiller
Control Box. '

Steve Yamasaki

Project Manager,MISC Technical feam

GSA, PBS, Great Lakes Region, PMSC

230 South Dearbom Street Suite 3300

Chicago, IL 60604

(312) 353-1256 DIEN =< (312) 353-0240
steven.yamasaki@gsa.gov






int hitp://us.mg205.mail .yahoo.com!dcﬂaunch? .partner:sbc&.gxﬂ &.ran... 7

From: Steven Yamasaki - 5PSSC1B (steven.yamasaki@gsa.gov)
To: eggplantlp@sbcglobal.net;

Date: Fri, February 15, 2013 12:37:48 PM

Cc:

Subject: Fwd: TW: Bldg. #5 Roof and Parapet Wall

---------- Forwarded message -------""

From: Steven Yamasaki - sPSSC1B <steven.yamasaki(@gsa.gov>

Date: Fri, Feb 15, 2013 at 12:37 PM

Subject: Fwd: FW: Bidg. #5 Roof and Parapet wall

To: Tony Taylor <jtaylor@caastl.com>, Candice Taylor <ctaylor{@caasti.com>

Ce: Dave Kamrowski <david.kamrowski(gsa.gov>, "act1001 @aol.com” <act1001@aol.com>, Paul
Johnson <Paul. ohnson@smithgroupijr.com=, Kathern Williams - SPSSPP <kathern.williams(@gsa.gov>

Couid you explain?
Steve

---------- Forwarded message --=-=---"~

From: Paul Johnson <PaulJ ohnscn@smithgroup'n' Lo

Date: Fri, Feb 15,2013 at 12:01 PM

Subject: FW: Bldg. #5 Roof and Parapet Wall

To: “stevcn.yamasaki@GSA.gov" <steven.yamasaki@gsa.gov>

Cc: Jerry Carter <m@m[(agsmithgroupg' jr.com>, "david kamrowski@gsa.gov"
<§@Vid,kamr0wski@gsa.g0v>, Wayne Bills <Wayne.Bills(a;sniithgia‘OL;Q}iggg@>, 14011001 (@aol.com
(MQ1gagaol.ggm)" <act] 001 (@aol.com>

Confirmation that we did not issue any detail as described by Cassti.

Pau! G. Johnson FAIA NCARB
Leader Building Technology Studio

SmithGrouplJR
500 Griswold, Suite 17060
Detroit, MI 48226

£313.983.36004d 313.442.8183
f734.780.8959

Paui.Johnson@smithg_rougjir.cg_gl

Ranked #1 for design quality and 12 ovyrall by Architect,

2/15/2013 1:00 P
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From: Steven Yamasaki - 5pSSCiB (steven.yamasaki@gsa.gov)

To: cggplantlp@sbcglobal.net;

Date: Fri, February 15,2013 8:59:46 AM

Ce:

—————————— Forwarded message -=-----="~

From: Paul Johnson <Paul.J ohnson@smithgroug}j r.com>

Date: Fri, Feb 15,2013 at 8:24 AM

Subject: FW: Bldg. #5 Roof and Parapet Wall
To: " steven.yamasaki@GSA.gov“ <gteven.yamasaki

Cc: "act1001@aol.com (act1001@aol.com)
<J err:ty.Carter@smithgroupj ir.com>, Wayne B

Steve Y.

1 will check to confirm, but I do not recall issuin

Jerry Carter?

Paul G. Johnson FAIA NCARB
Leader Building Technology Studio

SmithGroupJJR
500 Griswold, Suite 1700
Detroit, MI 48226

¢313.983.3600d 313.442.8183
f 734.780.8959

Pzaul.J_ohnson@smithgmupi jr.com

Ranked #1 for design quality and 12 overall by Architect,
the magazine of the American Institate of Architects and
recipient of the 2011 1asidscape Architecture Rirm Award

from the American Socisty of Landscape Architects.

http:/fus.mg205 mail

Subject: Fwd: FW: Bldg. #5 Roof and Parapet Wail

" <act1001@aol.com>, Jerry Carter
ills <Wa3{ne.Bills{aismithgroupjj 1.Com>

.yahoo.comldcﬂauncﬁ?_parmér"-“sbc&.gx:l&.r...

2/15/2013 9:02 AM






Tony Taylor <ttaylor@caasti.com> Tue, Mar 5, 2013 at 7:18 AM
To: Steven Yamasaki - SPSSC1B <steven.yamasaki@gsa.gov>, Candice Taylor <ctaylor@caasti.com>

Ce: Paul Johnson <Paul. Johnson@smithgroupjjr.com=, act1001@aol.com, Dave Kamrowski

<david. kamrowski@gsa.gov>, Daniel Kammann <daniel. kammann@gsa.gov>

What subject location would that be? In the courtyard??

Tony A. Taylor

Sr. Estimator/Project Manager
Caasti Contracting Svcs.

19215 W.Eight Mile Rd.
Detriot, Mi.48219
313-535-9891 Office
313-535-9896 fax

ttaylor@caasti.com

From: Steven Yamasaki - 5SPSSC1B [maiito:steven.yamasaki@gsa.gov] l
Sent: Monday, March 04, 2013 4:45 PM

To: Tony Taylor; Candice Taylor

Cc: Paul Johnson; act1001@aol.com; Dave Kamrowski; Daniel Kammann

Subject: Bldg #5 Roof and Parapet Wall

Please be aware that leakage from a lack of counterflashing at the subject location may have damaged a Chiller
Control Box.

Steve Yamasaki
Project Manager,MISC Technical team
GSA, PBS, Great Lakes Region, PMSC

230 South Dearborn Street Suite 3300



Chicago, . 60604

(312) 353-1256 [{S} EH =+ 312 353-0240

steven.yamasaki@gsa.gov




Re: Bldg 5 roof

Steven Yamasaki - 5PSSC1B <steven.yamasaki@gsa.gov> Fri, Apr 19, 2013 at 11:36 AM
To: Tony Taylor <ttaylor@caasti.com>, Dave Kamrowski <david.kamrowski@gsa.gov>

Tony. This is your responsibility

On Apr 19, 2013 9:55 AM, "David Kamrowski - 5PSSCB" <david.kamrowski@gsa.gove wrote;
- Stewe,
. Bldg 5 roof leaked again in the same area as last time.
Water has damaged a computer docking station and other small office items, several ceiling tiles.

Please have CAASTI remedy this.

" David Kamrowski
. Property Manager, Battle Creek Field Office @\
 GSA, PBS Great Lakes Region, MISC, PMSC S\
 Hart-Dole-Inouye Federal Center, 74 N. Washington Ave.

. Battle Creek, Michigan 49037-3086 @O

269—961—7344,F fax 269-961-7345 ; W ’\/)9 &

- david. kamrowsxiggsa.gov C}’(/Yu Qb{) .\‘9\1\ liiT @’U

- www.gsa.govhdifedctr \ﬂj . /\’inf C/U \)l’l \@S\ &gj
AR SRS,

§§ Q@%’






Fwd: Bricks in Building #5 Parapet Wall

| I s

Steven Yamasaki - 5PSSC1B <steven.yamasaki@gsa.gov> Mon, Jul 15, 2013 at 2:08 PM
To: Kathern Williams - 5P2PQBC <kathern.williams@@gsa.gov>
Cc: Dave Kamrowski <david. kamrowski@gsa.gov>

fyi

CAASTI claims the leaks are caused by our failure to encapsulate the bricks, We did not, and insisted that
CAASTI finish the flashing installation. Since the flashing installation was completed BC has had numerous
substantial rains (as is common in the Spring) and no further leaks have occurred. imagine that.

—— Forwarded message -———- -

From: Tony Taylor <ttaylor@caasti.com>

Date: Mon, Feb 4, 2013 at 11:04 AM

Subject: Bricks in Building #5 Parapet Wall

To: Steven Yamasaki - 5PSSC1B <steven.yamasaki@gsa.qgov>

Cc: act1001@aol.com, David Kamrowski - 5SPSSCB <daud.kamrowski@gsa.gov>, Paul Johnson
<Paul.Johnson@smithgroupjjr.com>, Candice Taylor <ctaylor@caasti.com>, Linda Randle
<lrandle@caasti.com:>

Stewe, as a follow up to our conversation, the bricks in bldg. #5 parapet wall are retaining moisture. This is
altowing moisture to get behind the roof causing leaks. As | stated before, in my opinion those walls need {o be
encapsulated as the original drawings suggest.

Thanks. MLPN)WV 0 .M\

Vo -
Tony A. Taylor K\) € \‘Jﬁ D {b 6
Y y\b L y \)»?(J
Sr. Estimator/Project Manager U N \\\7 xf\
| . . 10 A
Caasti Contracting Svcs. Q V) b\

19215 W.Eight Mile Rd. W

Detriot, Mi.48219
313-535-2891 Office
313-535-9896 fax

ttaylor@caasti.com



Steve Yamasaki

Project Manager,MISC Technical team
GSA, PBS, Great Lakes Region, PMSC
230 South Dearborn Street Suite 3300
Chicago, IL 60604

(312) 353-1256 [(SETEIENEGEGEGEGGN-- (312) 353-0240

steven.yamasaki@gsa.gov



(2 unread - eggplantip@sbeglobal.net - att.net Mail http:.’/us.ngOl.mail.yahoo.com/dc/launch?.partnerbc&.gx=1&.ra...

_!:_Hi,é Staven
—_— I
rINBOX i CONTAQTS CALENDAR Fwd: New Project - R... Fwd: Ceiling tile
Compose Delete- Move Spam Actions
Inbox 5 - .
@ Fwd: Ceiling tile - from Steven Yamasaki - 5SPSSC1B to you 10:09 AM
Drafis
Sent
Spam (88) :
Trash (30} . cewnm—— Forwarded Message «--—----
From: David Kamrowski - 5PSSCB <david kamr Rosa.qoy>
FOLDERS - & Date: Fri, Aug 30, 2013 at 8:17 AM
MESSENGER Subject: Ceiling tle

To: Steven Yamasaki - 5PSSC1B <gteven yamasakifiqsa gov>
Me:  Available

All contacts are currently The ceiling tile we us is USG 2120 Radar

offine. We have aboul 20 tiles damaged from the roof leaks in Bidg 5.
APPLICATIONS - e thanks

Photos _

Attachments David Kamrowski

. Property Manager, Battle Creek Field Office
Notepad © GSA, PBS Great Lakes Region, MISC, PMSC
: Hart-Dole-Inouye Federal Genter, 74 N, Washington Ave.
Battle Creek, Michigan 49037-3086
269-425-3353, [N f2x 269-961-7345
david.kamrowskighgsa.aoy
www.gsa.qov/hdifedetr

Steve Yamasaki

Project Manager,MISC Technical team
GSA, PBS, Great Lakes Region, PMSC
230 South Dearborn Street Suite 3300
Chicago, I 60604

12 5551250 = =12 55024
K

steven.yamasakiflgsa.aey

1ofl $/30/2013 10:20 AM
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10/i24113 GSA.govMait - CAAST! during shut down

CAASTI during shut down

David Kamrowski - 5PSSCB <david. kamrowski@gsa.gov> Mon, Oct 21, 2013 at 2:25 PM
To: Steven Yamasaki - 5PSSC1B <gteven.yamasaki@gsa.gow

Steve, During the shutdown, and | can't pin point which days, 1 had two separate instances where | had to tell L
CAASTI or their subs they could not work. . -
" il i it would not grant access. 5
“the hand rails in the front walkway. | informed her
they could not work as CAASTI had been sent a stop work order due to the government shut down.

Thanks

David Kamrowski
Property Manager, Battle Creek Field Office
GSA, PBS Great Lakes Region, MISC, PMSC
" Hart-Dole-Inouye Federal Center, 74 N. Washington Ave.
Battle Creek, Michigan 49037-3086
260-425-3353, NI fox 269-961-7345
david. kamrowski@gsa.gov
www.gsa.govihdifedctr

s nben ke 14 deTad Be765fcd ' "






1114013

GSAgovMail - Re: BC phase S:building 5 roof

Re: BCp

Steven Yama

hase 5:building 5 roof

saki - 5PSSC1B <steven.yamasaki@gsa.govw>

To: Candice Taylor <ctaylor@caasti.com>

Thanks

On Nov 1, 2013 8:02 AM, "ctaylor@caasti.com

It's taken

" <ctaylor@caasti.com> wrote:

care of!

. Sent from my iPhone

" On Oct 31, 2013, at 9:39 PM, "Steven Yamasaki -

Candice. Please repair roof leak

s. Coordinate with Dave K

et R 4= 1472142804003 38

Fri, Nov 1, 2013 at 9:54 AM

5PSSC1B" <steven.yamasaki@gsa.gow wrofe:

1M



e dume s



112113 GSAgovMail - Re: BC ph 5 Building 5 roof leaks

Re: BC ph 5 Building 5 roof leaks

Pavid Kamrowski - 5SPSSCB <david.kamrowski@gsa.gov> Thu, Nov 21, 2013 at 10:55 AM
To: Steven Yamasaki - 5SPSSC1B <steven.yamasaki@gsa.gov>

The roof leaked at the same point by Boiler 1 that it had in the past. This would be the southwest corner of the
lower elevation, the east section of Bldg 5.

On Thu, Nov 21, 2013 at 11:26 AM, Steven Yamasaki - 5PSSC1B <steven.yamasakifdgsa.gov> wrote:
¢ Did you experience any roof leaks after the rains this past weekend?

- Steve Yamasaki

- Project Manager,MISC Technical team

. GSA, PBS, Great Lakes Region, PMSC

. 230 South Dearborn Street Suite 3300

- Chicago, L 60604

(312 353-1256 [T - (312) 353-0240
i sleven.yamasaki@gsa.gov

David Kamrowski

Property Manager, Battle Creek Field Office

GSA, PBS Great Lakes Region, MISC, PMSC
Hart-Dole-Inouye Federal Center, 74 N. Washington Ave.
Battle Creek, Michigan 49037-3086

269-425-3353, [N = 25°-961-7345
david. kamrowski@gsa.gov

www.gsa.govhdifedctr

httos:/imail .aooale.com/mail fu/0/?ui= 2&ik=b7bh99aad 38&view=pi&s ear ch=inbox&th= 1427b96hch8a6795

111






1112113 GSA.govMail - BC phase 5 building 5 roof leaks

BC phase 5 building 5 roof leak

Steven Yamasaki - 5PSSC1B <steven.yamasaki@gsa.gov> Thu, Nov 21, 2013 at 11:33 AM

To: Candice Taylor <ctaylor@caasti.com>
Cc: "act1001@aol.com" <act1001@aol.com>, Dave Kamrowski <david.kamrowski@gsa.gov>, Jerty Carter

<Jerry.Carter@smithgroupjjr.com>

When replacing/repairing flashing at subject location please address leaks by boiler 1, Southwest corner of the
lower elevation at the East section of building 5. Please coordinate with Dave K.

Steve Yamasaki

Project Manager,MISC Technical team
GSA, PBS, Great Lakes Region, PMSC
230 South Dearborn Street Suite 3300
Chicago, IL 60604

(312) 353-1256 G > (312) 353-0240

steven.yamasaki@gsa.gov

hitee fiai| 0 6o le.comimailiu0rui= 28k b Tobd9aad 3&view=pilsearch= sent&th=1427bh91645cabi8 1






121713 ) GSAgovMail - Re: Bldg 1 roof leak

Re: Bldg 1 roof leak

Steven Yamasaki - 5PSS3P1 <steven.yamasaki@gsa.gov> Tue, Dec 17, 2013 at 3:16 PM
To: David Kamrowski - 5PSSCB <david. kamrowski@gsa.gov>
Cc: "act1001@aol.com" <act1001@aol.com>, Jerry Carter <Jerry.Carter@smithgroupijjr.com>

1 will add the pdnding issue to the building 5 roof leak file.

GSA has not yet officially accepted the roof, although we have paid for it.
Jerry-is replacement of the insulation recommended?

Steve

On Tue, Dec 17, 2013 at 2:39 PM, David Kamrowski - 5PS3SCB <david kamrowski@gsa.gow> wrote:

- Stewe, _
What is the warranty period for the roof concermning ponding issues?

" The east quadrant on the north end ponds, then freezes creating a dam that keeps more water from draining
and further ice build up. We had some concerns over the ponding but and this area always took a while to

. drain. Either way this area does not drain properly any more.

| think we've identified the long standing water leak as well. On the east side of the most north guadrant where
the roof drains are, the corner in the southeast comner of that quadrant there were a couple pipes that were
" identified as dead and they were covered by the roof membrane as it rolled up the wall,
Guess what. Not dead. One of the pipes is tied to the domestic water tank overflow. We can fix that one from
. the 15th floor utilizing our O&M. : ‘
- How long do you think it will take for the insulation to dry? Would it be prudent to replace the insulation?
- David Kamrowski
- Property Manager :
GSA/PBS Michigan Property Management Operations Branch
© 74 N. Washington Avenue, Room 2-1-6 |
. Battle Creek, M149037
- 269-425-3353, ([N f2x 259961734
: david. kamrowski@gsa.gov
- www.gsa.govhdifedctr

Steve Yamasaki

Project Manager,MISC Technical team

GSA, PBS, Great Lakes Region, PMSC

230 South Dearborn Street Suite 3300

Chicago, IL 60604

{312} 353-1255 DN > (312) 353-0240

steven yamasaki@gsa.gov

o e 4o oo et R = 143026aT 8aZe3adb iy






6/6/2014 GSA.gov Mail - Damage to West Wall of Boller Room

Damage to West Wall of Boiler Room

Rohert Potter - SPSSCB <robert.potter@gsa.gov> Thu, Jun 5, 2014 at 3:17 PM
To: David Kamrowski <david. kamrowski@agsa.gov=, Steven Yamasaki <steven.yamasaki@@gsa.gov>

Hi Guys,

Please see attached picture. This damage has been an ongoing issue since the roof project. Can we have the
contractor address it who worked on the roof?

Robert Potter ,

Lead Property Manager

Grand Rapids/Battle Creek Field Office

Michigan Property Management Operations Branch
GSA/PBS Northern Senice Center Operations Division

74 N. Washington Ave, Room 2-1-6, Battle Creek, Ml 49037
269-425-3351

robert.potter@gsa.gov

IMG_20140605_161508_059.jpg
494K
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